COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/07/2005

ESTIMATE SUMMARY 14:39:16
CONTID: C15139R ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 15139R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 28.0 DAYS TIME ALLOW: 240 WORK DAYS
US 85-North of Sedalia PERCENT TIME: 11.67 ORIG TIME ALLOW: 240 WORK DAYS
PROJECT NO: HB 0852-097
US 85-North of Sedalia
NAME OF ROAD: 085B
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 11/30/2005 DATE TIME STARTED 10/24/2005
651 TOPEKA WAY SUITE 100 DATE LET 08/25/2005 DATE WORK BEGAN  10/24/2005
DATE AWARDED 09/08/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/05/2005 DATE ACCEPTED
CASTLE ROCK CO 80104 303/688-6611 DATE NOTICE TO PROCEED 10/24/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,258,253.67 PARTICIPATING $ 424,176.13 $ 424,176.13
AWARD PROJECT AMT: $ 5,847,854.42 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 6.78% TOTAL EARNINGS 424,176.13 424,176.13
FUNDS AVAILABLE: $ 5,834,077.54 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 424,176.13 424,176.13
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,756.41 -8,756.41
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 415,419.72 415,419.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 415,419.72 415,419.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 415,419.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15139R-BID ESTIMATE RUN 12/07/2005
PROJECT: HB 0852-097 ESTIMATE NO: 0001 14:39:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 0.000
LS 0.350 13,336.75
38,105.00000 0.350 13,336.75
0010 202-00001  REMOVAL OF STRUCTURE 5.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0015 202-00010  *REMOVAL OF TREE 33.000 0.000
EACH 12.000 4,659.00
388.25000 12.000 4,659.00
0020 202-00090  *REMOVAL OF DELINEATOR 100.000 0.000
EACH 24.000 144.00
6.00000 24.000 144.00
0025 202-00190  REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 5.000 0.000
sY 0.000 0.00
120.00000 0.000 0.00
0030 202-00200  REMOVAL OF SIDEWALK 5.000 0.000
SY 0.000 0.00
128.00000 0.000 0.00
0035 202-00203  REMOVAL OF CURB AND GUTTER 45.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0040 202-00210  REMOVAL OF CONCRETE PAVEMENT 6,216.000 0.000
SY 0.000 0.00
2.40000 0.000 0.00
0045 202-00220  REMOVAL OF ASPHALT MAT 29,503.000 0.000
sY 0.000 0.00
2.40000 0.000 0.00
0050 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 1,050.000 0.000
SY 0.000 0.00
4.44000 0.000 0.00
0055 202-00250  *REMOVAL OF PAVEMENT MARKING 10,000.000 0.000
SF 2,763.000 2,763.00

1.00000 2,763.000 2,763.00



CONTID: C15139R COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15139R-BID ESTIMATE RUN 12/07/2005
PROJECT: HB 0852-097 ESTIMATE NO: 0001 14:39:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00700 *REMOVAL OF LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
355.00000 0.000 0.00
0065 202-00810 *REMOVAL OF GROUND SIGN 14.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
0070 202-01000 *REMOVAL OF FENCE 9,642.000 0.000
LF 4,638.000 4,174.20
0.90000 4,638.000 4,174.20
0075 202-04002 CLEAN CULVERT 10.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0080 202-05150 *SANDBLASTING 4,000.000 0.000
SF 0.000 0.00
0.75000 0.000 0.00
0085 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 110,235.000 0.000
cy 2,090.000 7,210.50
3.45000 2,090.000 7,210.50
0090 203-00100 *MUCK EXCAVATION 1,000.000 0.000
cy 0.000 0.00
9.11000 0.000 0.00
0095 203-01100 PROOF ROLLING 20.000 0.000
HOUR 0.000 0.00
92.00000 0.000 0.00
0100 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0105 203-01550 DOZING 50.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0110 203-01597 *POTHOLING 40.000 0.000
HOUR 20.500 4,612.50

225.00000 20.500 4,612.50



CONTID: C15139R COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15139R-BID ESTIMATE RUN 12/07/2005
PROJECT: HB 0852-097 ESTIMATE NO: 0001 14:39:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 206-00000 STRUCTURE EXCAVATION 513.000 0.000
cy 0.000 0.00
32.48000 0.000 0.00
0120 208-00002 *EROSION LOG (12 INCH) 350.000 0.000
LF 0.000 0.00
5.10000 0.000 0.00
0125 208-00011 *EROSION BALES (WEED FREE) 209.000 0.000
EACH 0.000 0.00
16.50000 0.000 0.00
0130 208-00020 *SILT FENCE 900.000 0.000
LF 860.000 1,419.00
1.65000 860.000 1,419.00
0135 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 1.000 800.00
800.00000 1.000 800.00
0140 208-00051 STORM DRAIN INLET PROTECTION 71.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0145 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 1.000 1,050.00
1,050.00000 1.000 1,050.00
0150 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
0155 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.100 250.00
2,500.00000 0.100 250.00
0160 210-00010 *RESET MAILBOX STRUCTURE 12.000 0.000
EACH 0.000 0.00
164.30000 0.000 0.00
0165 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00

295.00000 0.000 0.00
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PCN: 15139R-BID ESTIMATE RUN 12/07/2005
PROJECT: HB 0852-097 ESTIMATE NO: 0001 14:39:16
CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-01130 *RESET GUARDRAIL TYPE 3 1,100.000 .000
LF .000 0.00
8.20000 000 0.00
0175 210-01200 *RESET END ANCHORAGE 1.000 .000
EACH .000 0.00
368.10000 .000 0.00
0180 212-00006 *SEEDING (NATIVE) 17.000 .000
ACRE .000 0.00
341.00000 .000 0.00
0185 212-00047 *SOIL PREPARATION (SPECIAL) 17.000 .000
ACRE .000 0.00
2,554.50000 .000 0.00
0190 213-00002 *MULCHING (WEED FREE HAY) 23.000 000
ACRE .000 0.00
310.00000 .000 0.00
0195 213-00061 *MULCH TACKIFIER 4,600.000 .000
1B .000 0.00
1.55000 .000 0.00
0200 213-00100 *SOIL BINDER 8.000 .000
ACRE .000 0.00
365.00000 000 0.00
0205 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 100.000 .000
SY .000 0.00
9.65000 .000 0.00
0210 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 4,160.000 .000
sy .000 0.00
1.35000 .000 0.00
0215 304-06000 AGGREGATE BASE COURSE (CLASS 6) 303.000 .000
TON .000 0.00
30.79000 .000 0.00
0220 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) 360.000 000
TON .000 0.00
69.00000 .000 0.00
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PCN: 15139R-BID ESTIMATE RUN 12/07/2005
PROJECT: HB 0852-097 ESTIMATE NO: 0001 14:39:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 403-33741 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 2,900.000 0.000
TON 0.000 0.00
45.50000 0.000 0.00
0230 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 5,096.000 0.000
TON 0.000 0.00
58.60000 0.000 0.00
0235 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 5,825.000 0.000
GAL 0.000 0.00
1.50000 0.000 0.00
0240 412-01025 CONCRETE PAVEMENT (10-1/4 INCH) 45,874.000 0.000
Sy 0.000 0.00
33.64000 0.000 0.00
0245 503-00036 *DRILLED CAISSON (36 INCH) 64.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0250 506-00212 *RIPRAP (12 INCH) 24.000 0.000
cY 0.000 0.00
100.00000 0.000 0.00
0255 507-00000 CONCRETE SLOPE AND DITCH PAVING 84.000 0.000
cy 0.000 0.00
497.50000 0.000 0.00
0260 601-01000 *CONCRETE CLASS B 88.000 0.000
cY 0.000 0.00
200.00000 0.000 0.00
0265 601-01025 *CONCRETE CLASS B (MISCELLANEOUS) 3.000 0.000
cy 0.000 0.00
150.00000 0.000 0.00
0270 602-00020 REINFORCING STEEL (EPOXY COATED) 15,808.000 0.000
1B 0.000 0.00
1.50000 0.000 0.00
0275 603-01240 *24 INCH REINFORCED CONCRETE PIPE 1,888.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
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PCN: 15139R-BID ESTIMATE RUN 12/07/2005
PROJECT: HB 0852-097 ESTIMATE NO: 0001 14:39:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-01360 *36 INCH REINFORCED CONCRETE PIPE 90.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0285 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 8.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0290 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0295 604-19105 *INLET TYPE R L 5 (5 FOOT) 26.000 0.000
EACH 0.000 0.00
3,850.00000 0.000 0.00
0300 604-19110 *INLET TYPE R L 5 (10 FOOT) 2.000 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
0305 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 0.000
EACH 0.000 0.00
5,760.00000 0.000 0.00
0310 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
7,635.00000 0.000 0.00
0315 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
8,500.00000 0.000 0.00
0320 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 2.000 0.000
EACH 0.000 0.00
8,000.00000 0.000 0.00
0325 604-19505 *INLET TYPE R L 20 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
8,700.00000 0.000 0.00
0330 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 563.000 0.000
LF 0.000 0.00

14.55000 0.000 0.00
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PCN: 15139R-BID ESTIMATE RUN 12/07/2005
PROJECT: HB 0852-097 ESTIMATE NO: 0001 14:39:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
465.70000 0.000 0.00
0340 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,375.50000 0.000 0.00
0345 607-00005 *END POST 20.000 0.000
EACH 0.000 0.00
124.00000 0.000 0.00
0350 607-00010 *CORNER AND LINE BRACE POST 19.000 0.000
EACH 0.000 0.00
169.60000 0.000 0.00
0355 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 6,223.000 0.000
LF 0.000 0.00
1.20000 0.000 0.00
0360 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 350.000 0.000
LF 0.000 0.00
4.25000 0.000 0.00
0365 607-11525 *FENCE (PLASTIC) 500.000 0.000
LF 0.000 0.00
2.80000 0.000 0.00
0370 607-60116 *16 FOOT GATE 2.000 0.000
EACH 0.000 0.00
255.00000 0.000 0.00
0375 608-00006 CONCRETE SIDEWALK (6 INCH) 1,642.000 0.000
sy 0.000 0.00
28.20000 0.000 0.00
0380 608-00010 CONCRETE CURB RAMP 33.000 0.000
SY 0.000 0.00
122.70000 0.000 0.00
0385 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 8,792.000 0.000
LF 0.000 0.00

7.84000 0.000 0.00
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PCN: 15139R-BID ESTIMATE RUN 12/07/2005
PROJECT: HB 0852-097 ESTIMATE NO: 0001 14:39:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M) 3,418.000 0.000
LF 0.000 0.00
10.59000 0.000 0.00
0395 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 36,903.000 0.000
SF 0.000 0.00
3.96000 0.000 0.00
0400 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 151.000 0.000
EACH 0.000 0.00
29.00000 0.000 0.00
0405 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 60.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0410 612-00043 *DELINEATOR (FLEXIBLE) (TYPE IITI) 26.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0415 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,700.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0420 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,500.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0425 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
3,120.00000 0.000 0.00
0430 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 0.000 0.00
731.00000 0.000 0.00
0435 614-00011 *SIGN PANEL (CLASS I) 128.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0440 614-00012 *SIGN PANEL (CLASS II) 99.000 0.000
SF 0.000 0.00
14.50000 0.000 0.00
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PCN: 15139R-BID ESTIMATE RUN 12/07/2005
PROJECT: HB 0852-097 ESTIMATE NO: 0001 14:39:16
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0445 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 104.500 0.000
LF 0.000 0.00
10.35000 0.000 0.00
0450 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 10.000 0.000
EACH 0.000 0.00
51.59000 0.000 0.00
0455 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 113.000 0.000
LF 0.000 0.00
19.39000 0.000 0.00
0460 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 10.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
135.00000 0.000 0.00
0465 614-70117 *PEDESTRIAN SIGNAL FACE (16) 4.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0470 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 13.000 0.000
EACH 0.000 0.00
684.00000 0.000 0.00
0475 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 0.000 0.00
1,060.00000 0.000 0.00
0480 614-72860 *PEDESTRIAN PUSH BUTTON 4.000 0.000
EACH 0.000 0.00
68.00000 0.000 0.00
0485 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000
EACH 0.000 0.00
22,204.00000 0.000 0.00
0490 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 0.000
EACH 0.000 0.00
25,050.00000 0.000 0.00
0495 614-86240 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000
EACH 0.000 0.00

21,340.00000 0.000 0.00
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CAT NO0200 ROADWAY

0500 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 1,700.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0505 617-00018 *18 INCH CULVERT PIPE 93.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0510 617-00024 *24 INCH CULVERT PIPE 91.000 0.000
LF 0.000 0.00
76.92000 0.000 0.00
0515 619-10425 *42 INCH WELDED STEEL PIPE (SPECIAL) 223.000 0.000
LF 0.000 0.00
2,178.00000 0.000 0.00
0520 619-10545 *54 INCH WELDED STEEL PIPE (SPECIAL) 400.000 0.000
LF 0.000 0.00
762.00000 0.000 0.00
0525 619-11085 *108 INCH WELDED STEEL PIPE (SPECIAL) 126.000 0.000
LF 114.000 151,962.00
1,333.00000 114.000 151,962.00
0530 619-80005 *CATHODIC PROTECTION (SPECIAL) 1.000 0.000
LS 0.000 0.00
119,650.00000 0.000 0.00
0535 621-00450 DETOUR PAVEMENT 6,061.000 0.000
SY 613.000 15,355.65
25.05000 613.000 15,355.65
0540 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.100 6,931.50
69,315.00000 0.100 6,931.50
0545 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0550 626-00000 *MOBILIZATION 1.000 0.000
LS 0.242  132,295.79

546,676.80000 0.242 132,295.79
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CAT NO0200 ROADWAY

0555 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0560 627-00005 *EPOXY PAVEMENT MARKING 269.000 0.000
GAL 0.000 0.00
65.00000 0.000 0.00
0565 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 600.000 0.000
GAL 24.000 480.00
20.00000 24.000 480.00
0570 627-03003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 1,700.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0575 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 213.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.00000 0.000 0.00
0580 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 258.000 0.000
LINE)
SF 0.000 0.00
9.00000 0.000 0.00
0585 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0590 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
0595 630-00000 *FLAGGING 3,800.000 0.000
HOUR 66.500 1,330.00
20.00000 66.500 1,330.00
0600 630-00007 *TRAFFIC CONTROL INSPECTION 110.000 0.000
DAY 21.000 630.00
30.00000 21.000 630.00
0605 630-00012 *TRAFFIC CONTROL MANAGEMENT 240.000 0.000
DAY 10.000 3,500.00

350.00000 10.000 3,500.00
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0610 630-80001  *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 2.000 1,400.00
700.00000 2.000 1,400.00
0615 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0620 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 0.000
EACH 9.500 475.00
50.00000 9.500 475.00
0625 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 0.000
EACH 22.500 2,925.00
130.00000 22.500 2,925.00
0630 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 0.000
EACH 5.000 500.00
100.00000 5.000 500.00
0635 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 4.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0640 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 7,000.00
7,000.00000 1.000 7,000.00
0645 630-80357  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 0.000
TYPE)
EACH 1.000 800.00
800.00000 1.000 800.00
0650 630-80360  *DRUM CHANNELIZING DEVICE 500.000 0.000
EACH 118.000 4,720.00
40.00000 118.000 4,720.00
0655 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0660 630-80370  CONCRETE BARRIER (TEMPORARY) 1,900.000 0.000
LF 905.000 17,077.35

18.87000 905.000 17,077.35
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PCN: 15139R-BID ESTIMATE RUN 12/07/2005
PROJECT: HB 0852-097 ESTIMATE NO: 0001 14:39:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0665 630-80380 *TRAFFIC CONE 400.000 0.000
EACH 25.000 375.00
15.00000 25.000 375.00
0670 630-85010 IMPACT ATTENUATOR (TEMPORARY) 6.000 0.000
EACH 2.000 3,600.00
1,800.00000 2.000 3,600.00
0675 700-70002 F/A ANTICIPATED CMO 84,646.550 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0680 700-70010 F/A MINOR CONTRACT REVISIONS 145,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0685 700-70011 F/A PARTNERING 5,000.000 0.000
FA 1,647.190 1,647.19
1.00000 1,647.190 1,647.19
0690 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 23,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0695 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 74,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0705 700-70023 F/A ON-THE-JOB TRAINEE 2,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0710 700-70025 F/A QUALITY INCENTIVE PAYMENT 65,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0715 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0740 700-70200 F/A POWER LINES RELOCATE POWER POLE AND PROVIDE 2,752.700 0.000
ELECTRICAL SERVICE
F A 2,752.700 2,752.70
1.00000 2,752.700 2,752.70
CAT 0200 CURRENT AMT § 6,230,253.67 $ 396,176.13$ 396,176.13
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0725 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 12,000.00
12,000.00000 1.000 12,000.00
0730 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 10,000.00
10,000.00000 1.000 10,000.00
0735 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 6,000.00
6,000.00000 1.000 6,000.00
CAT 0400 CURRENT AMT § 28,000.00 $ 28,000.00 8 28,000.00
PROJECT TOTAL CURRENT AMT § 6,258,253.67 $ 424,176.13 $ 424,176.13




